
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 08/01/2014

to 09/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Contract Location: Time Allowed:

2.760 KILOMETERS OF WIDENING AND RECONSTRUCTION FOR ADDITION

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/18/2012

06/01/2012

07/12/2012

07/12/2012

09/06/2012

00/00/0000

00/00/0000

658 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 119.91

789 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,135,721.60

$12,697,577.15

$3,291.15

101.08%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

342621-.01000 $14,135,721.60 $12,697,577.15 $3,291.15 99.98% $38,082.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 08/01/2014

to 09/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number: 342621-.01000 US 19/US 41/SR 3 - 2.760 MI WIDENING LANES

 

NH000-0001-04(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,430,741.29 $11,363,116.01 $67,625.28

Non-Participating $2,857,685.33 $2,840,779.01 $16,906.32

Total Earnings $14,288,426.62 $14,203,895.02 $84,531.60

Stockpiled Materials $24.83 $24.83 $0.00

Gross Earnings $14,288,451.45 $14,203,919.85 $84,531.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($156,021.00)

Total: $14,132,430.45 $14,094,347.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $38,082.60

($46,449.00)($109,572.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 08/01/2014

to 09/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 310-1101     GR AGGR BASE CRS, INCL MATL MG  24,702.000 57,610.989

 18.490 .000

 

 

57,610.989 $.00 $1,065,227.19

0030 318-3000     AGGREGATE SURFACE COURSE MG  1,200.000 2,482.410

 17.770 .000

 

 

2,482.410 $.00 $44,112.43

0035 400-0255     ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL POLYMER-MODIFIED BITMG  3,840.000 5,692.990

UM MATL & H LIME 109.160 .000

 

 

5,692.990 $.00 $621,446.79

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMEMG  2,300.000 23,874.080

 81.250 .000

 

 

23,874.080 $.00 $1,939,769.00

0055 402-3250     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MAMG  23,497.000 31,195.580

TL & H LIME 66.980 .000

 

 

31,195.580 $.00 $2,089,479.95

0060 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMEMG  7,566.000 10,920.850

R-MODIFIED BITUM MATL & H LIME 82.330 .000

 

 

10,920.850 $.00 $899,113.58

0065 413-1000     BITUM TACK COAT L   53,454.000 112,873.000

 0.740 .000

 

 

112,873.000 $.00 $83,526.02

0095 441-0748     CONCRETE MEDIAN, 150 MM M2  1,800.000 1,812.444

 48.640 .000

 

 

1,812.444 $.00 $88,157.28

0131 210-0250     UNDERCUT EXCAVATION M3  .000 628.516

 6.500 .000

undercut excavation is required

                                                            

628.516 $.00 $4,085.35



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 08/01/2014

to 09/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  5.000 .000

 1700.000 5.000

 

 

5.000 $8,500.00 $8,500.00

Category Amount: $8,500.00 $6,843,417.59

Category Number: 0020 DRAINAGE

0185 207-0203     FOUND BKFILL MATL, TP II M3  105.000 227.469

 73.320 .000

 

 

227.469 $.00 $16,678.03

0230 550-1300     STORM DRAIN PIPE, 750 MM, H 0.3 - 3 M LM1 135.000 263.590

 160.360 .000

 

 

263.590 $.00 $42,269.29

0240 550-1361     STORM DRAIN PIPE, 900 MM, H 3 - 4.5 M LM1 82.000 102.100

 242.580 .000

 

 

102.100 $.00 $24,767.42

0245 550-1362     STORM DRAIN PIPE, 900 MM, H 4.5 - 6 M LM1 64.000 78.030

 332.760 42.880

 

 

120.910 $14,268.75 $40,234.01

0255 550-1420     STORM DRAIN PIPE, 1050 MM, H 0.3 - 3 M LM1 125.000 174.820

 293.070 .000

 

 

174.820 $.00 $51,234.50

0305 611-8000     ADJUST CATCH BASIN TO GRADE EA  3.000 5.500

 975.000 .000

 

 

5.500 $.00 $5,362.50

0350 668-2110     DROP INLET, GP 1, ADDL DEPTH LM1 2.200 6.400

 578.000 .000

 

 

6.400 $.00 $3,699.20



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 08/01/2014

to 09/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0355 668-2200     DROP INLET, GP 2 EA  1.000 3.000

 1825.000 .000

 

 

3.000 $.00 $5,475.00

Category Amount: $14,268.75 $189,719.95

Category Number: 0030 CULVERTS

0390 207-0203     FOUND BKFILL MATL, TP II M3  21.000 48.401

 73.320 .000

 

 

48.401 $.00 $3,548.76

0395 500-3101     CLASS A CONCRETE M3  150.000 163.154

 621.020 .000

 

 

163.154 $.00 $101,321.90

Category Amount: $0.00 $104,870.66

Category Number: 0040 PERMANENT EROSION CONTROL

0425 603-2024     STN DUMPED RIP RAP, TP 1, 600 MM M2  1,600.000 1,870.590

 41.610 .000

 

 

1,870.590 $.00 $77,835.25

0430 603-2180     STN DUMPED RIP RAP, TP 3, 300 MM M2  555.000 1,346.495

 28.910 .000

 

 

1,346.495 $.00 $38,927.17

0435 603-7000     PLASTIC FILTER FABRIC M2  2,155.000 2,242.203

 4.810 .000

 

 

2,242.203 $.00 $10,785.00

0460 700-9300     SOD M2  10,500.000 9,444.445

 4.170 9,827.110

 

 

19,271.555 $40,979.05 $80,362.38

Category Amount: $40,979.05 $207,909.80



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 08/01/2014

to 09/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0480 163-0240     MULCH MG  167.000 365.617

 240.000 .000

 

 

365.617 $.00 $87,748.08

0485 163-0300     CONSTRUCTION EXIT EA  10.000 11.250

 1198.360 .000

 

 

11.250 $.00 $13,481.55

0525 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLM1 3,750.000 4,084.402

 3.280 .000

 

 

4,084.402 $.00 $13,396.84

0575 171-0030     TEMPORARY SILT FENCE, TYPE C LM1 7,500.000 6,420.891

 8.360 2,486.100

 

 

8,906.991 $20,783.80 $74,462.44

Category Amount: $20,783.80 $189,088.91

Category Number: 0060 SIGNING & MARKING

0630 639-2002     STEEL WIRE STRAND CABLE, 9.53 MM LM1 286.000 681.000

 4.160 .000

 

 

681.000 $.00 $2,832.96

Category Amount: $0.00 $2,832.96

Category Number: 0070 SIGNALS

0725 615-1200     DIRECTIONAL BORE - LM1 150.000 471.649

 16.000 .000

75 MM DIA

 

471.649 $.00 $7,546.38

0760 647-2170     PULL BOX, PB-7 EA  3.000 4.000

 1308.000 .000

 

 

4.000 $.00 $5,232.00

0765 682-6233     CONDUIT, NONMETL, TP 3, 50 MM LM1 510.000 1,033.513

 5.400 .000

 

 

1,033.513 $.00 $5,580.97



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 08/01/2014

to 09/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNALS

0770 935-1113     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 24LM1 660.000 1,028.964

 FIBER 6.160 .000

 

 

1,028.964 $.00 $6,338.42

0780 935-4010     FIBER OPTIC SPLICE, FUSION EA  18.000 24.000

 55.000 .000

 

 

24.000 $.00 $1,320.00

Category Amount: $0.00 $26,017.77

Category Number: 0080 BRIDGE

0795 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION M3  388.000 571.535

 22.740 .000

 

 

571.535 $.00 $12,996.71

0800 441-0004     CONC SLOPE PAV, 100 MM M2  1,169.000 1,910.621

 38.090 .000

 

 

1,910.621 $.00 $72,775.55

Category Amount: $0.00 $85,772.26

Category Number: 0090 UTILITIES - WATER & SEWER

0920 670-1060     WATER MAIN, 150 MM LM1 8.000 39.600

 80.000 .000

 

 

39.600 $.00 $3,168.00

0940 670-2080     GATE VALVE, 200 MM EA  10.000 12.000

 1087.520 .000

 

 

12.000 $.00 $13,050.24

0945 670-2120     GATE VALVE, 300 MM EA  2.000 3.000

 1860.470 .000

 

 

3.000 $.00 $5,581.41

0950 670-3086     TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM X 150 MMEA  1.000 2.000

 3121.920 .000

 

 

2.000 $.00 $6,243.84



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 08/01/2014

to 09/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 UTILITIES - WATER & SEWER

0955 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM X 200 MMEA  1.000 2.000

 3580.160 .000

 

 

2.000 $.00 $7,160.32

0960 670-4000     FIRE HYDRANT EA  4.000 7.000

 2924.460 .000

 

 

7.000 $.00 $20,471.22

0965 670-5010     WATER SERVICE LINE, 25 MM LM1 7.000 104.870

 57.150 .000

 

 

104.870 $.00 $5,993.32

0970 670-5020     WATER SERVICE LINE, 50 MM LM1 133.000 179.940

 102.700 .000

 

 

179.940 $.00 $18,479.84

Category Amount: $0.00 $80,148.19

Category Number: 0100 UTILITIES - CATV

0995 951-2200     OVERHEAD CABLE TELEVISION, FEEDER - COAXIAL, 0.625 INLM1 1,105.000 1,115.000

 3.800 .000

 

 

1,115.000 $.00 $4,237.00

1000 951-2235     OVERHEAD CABLE TELEVISION, TRUNK - COAXIAL, 0.875 INLM1 209.000 228.000

 2.700 .000

 

 

228.000 $.00 $615.60

1005 951-2410     REMOVAL OF OVERHEAD CABLE TELEVISION, FEEDER - COAXIALLM1 596.000 681.000

 2.200 .000

 

 

681.000 $.00 $1,498.20

Category Amount: $0.00 $6,350.80



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 08/01/2014

to 09/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1010 441-0756     CONCRETE MEDIAN, 200 MM M2  600.000 738.300

 62.040 .000

 

 

738.300 $.00 $45,804.13

Category Amount: $0.00 $45,804.13

Project Total Amount: $84,531.60 $14,288,426.62


